SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Run date 21-Nov-14
Time 10:32PM

Contract No.:  04-0120F4
Diary #: 275 Const Calendar Day: 889 Date: 14-Feb-2012 Tuesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Bradd, David Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am  05:30 pm Break: Over Time:  02:30
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
Work description. =
The contractor worked on Strand 41 and Strand 42.
04-0120F4 Bid Item: 067 C-PWS-021.067 Install & Adjust PWS 21-25

AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 067 C-PWS-036.067 Install & Adjust PWS 36-40

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP SHAOFEI ZHEN 000 000 000 0.00 ]
Ironworker INM JOSEPH STONE 000 000 000 0.00 ]
Ironworker INM MICHAEL PORTILLO 000 000 000 000 ]
Ironworker APP RYAN NASH 000 000 000 0.00 ]
Ironworker APP Tony Miranda 0.00 0.00 0.00 0.00 D
Ironworker INM PAUL MATA 000 000 000 0.00 ]
Ironworker FOR JERRY KUBALA 000 000 000  0.00 ]
Ironworker FOR MATTHEW HOLT 000 000 000 0.00 ]
Ironworker INM RIGOVERTO GARCIA 000 000 000 0.00 ]
Ironworker APP RYAN EVANCHIK 000 000 000 000 ]
Ironworker INM MICHAEL DRAPER 000 000 000 000 ]
Ironworker APP JONATHAN CANITES 000 000 000  0.00 ]
Ironworker APP JONATHON BISKNER 000 000 000 0.00 ]
Ironworker FOR JAMES BENNINGHOVE 000 000 000 000 ]

Di ary: Dispute
General Comments 067 C-PWS-036.067 —~
Note: For labor see Laraine Woo's diary.

James Benninghove Crew:
Mike Portillo
Mike Draper
il
ﬂjh/i ddrRptbyBiditem Page 1 of 2




Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 275  Date: 14-Feb-2012 Tuesday

Tony Miranda
Ryan Evanchick

Matt Holt, Crew:
John Briskner
Andy Zhen

Jerry Kubala crew:
Joe Stone
Rigo Garcias
Ryan Nash
Jonathan Canites
Paul Mata

06:30 Ar office. Documentation.
Attend meeting on upcoming President's Day bridge closure.
More documentation.
Conversation with Roman Granados concerning time reporting for last week.

12:00 Lunch

13:36 Ar jobsite
Fd contractor hauling Strand #41.

Fd Benninghove crew installing Strand #40 into D-N-4 at north deviation saddle.

Fd Holt crew preparing to float Strand #41 into slot J-N-5.

Fd Kubala crew forming hex shape to Strand #41 from the area of the east end of the south
deviation saddle to the tip of the south floating arm.

Kubala crew installed PWS clamp at the south floating arm.

Note: Strand #41 not yet floated.

13:56 Fd Holt crew, Jubala crew, and Benninghove crew preparing to float Strand #41.

14:11 Contractor floats #41 all around, except the section of the strand from the south deviation saddle
to the tower. Strand #41 at the south deviation saddle was experiencing problems with twist, and

not floating Strand #41 assisted in working the twist out of the strand at the south deviation saddle.

14:37 Fd Benninghove forming and installing Strand #41 into slot # D-N-5 at the north deviation saddle.
Fd Holt forming and installing Strand #41 into slot # J-N-5 at the jacking saddle.

Fd Kubala forming and installing Strand #41 into slot # D-S-5 at the south deviation saddle.

14:45 Note: Strand #41 from the south deviation saddle to the tower is still not floated.

14:56 Tower floats its end of Strand #41 in the section from the south deviation saddle to the tower.

The bolts securing the PWS clamp at the south deviation saddle are not fully tightened, assisting
the Kubala crew in working out the twist in Strand #41.

15:18 Fd all crews forming and installing Strand #41.

15:23 Fd contractor hauling Strand #42 down the north side span.

15:33 The leading end of Strand #42 arrives at the north transfer arm. The contractor attaches a hex
clamp to Strand #42, moves the tip of the transfer arm over the hex clamp, detaches the strand
from the primary hauling system, attaches the strand to the secondary hauling system, and installs
the idler pulley before the first roller of the secondary hauling frame.

15:50 Kubala crew finishes forming Strand #41.

15:53 Begin hauling Strand #42 around the W-2 secondary hauling frame.

16:01 Fd Holt crew taking the belly out of Strand #41 between the north deviation saddle and the jacking
saddle.

16:11 Leading end of Strand #42 arrives at the south transfer arm.

16:15 Return to the office

16:35 Documentation.

17:30 End of work day. See Laraine Woo's diary for the contractor's work effort after 16:15 hours.
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